
CCIAP PPPUUUBBBLLLIIICCC   SSSOOOLLLIIICCCIIITTTAAATTTIIIOOONNN 

 PROJECT DEVELOPMENT AND GRANTING PROCESS 

   

 

DCRA publishes and 
distributes CCIAP 

regulations for public 
comment

30 day public comment 
period

DCRA considers public 
comments and revises 

regulations

DCCED Commissioner 
ADOPTS                         

CCIAP regulations

DCRA submits final 
regulations package to 
Department of Law for 
review and approval; 

Governor’s Office conducts 
review

Dept. of Law approves 
regulations; files with Lt. 

Governor’s Office

CCIAP regulations in 
EFFECT

(30 days after filing with 
Lt. Governor's Office)

CCIAP Public Solicitation 
Opened

CCIAP Public Solicitation 
Closed

Review committee scores 
and ranks applications; 

forwards 
recommendations to 
DCCED Commissioner

DCCED Commissioner 
makes final decision about 

projects

DCRA notifies applicants of 
project status –Tier 1 or 

Tier 2

DCRA forwards ranked 
projects to DCOM for 

integration into Amended 
State CIAP Plan

DCOM submits Amended 
State CIAP Plan to BOEMRE

BOEMRE 
approves Fall 

2010 CIAP Plan 
Amendment

February 2011



 

BOEMRE approves 
Fall 2010 CIAP Plan 

Amendment

February 2011

DCRA begins to work with 
CCIAP applicants to prepare 

detailed project/budget 
narratives

Beginning February 2011

DCRA begins to submit 
detailed project/budget 
narratives to DCOM on a 
project-by-project basis

Beginning March 2011

DCOM submits detailed 
project/budget narratives as 
federal grant applications to 
BOEMRE via grants.gov on a 

project-by-project basis

BOEMRE reviews federal grant 
applications on project-by-

project basis

BOEMRE approves federal 
grant applications on project-

by-project basis

BOEMRE awards federal 
grants to DCOM on project-

by-project basis

DCOM develops Reimbursable 
Service Agreements  (RSAs) 
with the DCRA on a project-

by-project basis

DCRA signs the RSA. 

If the RSA is over $100,000 
DCRA sends to OMB for 

signature

DCRA returns RSA to DCOM 
for FINAL processing

Funding is now released to 
DCRA

DCRA develops grant 
agreement on project-by-

project basis for each CCIAP 
applicant 

CCIAP applicant signs grant 
agreement and returns to 

DCRA

Once DCRA recieves a signed grant 
agreement , funding is made available to 

CCIAP applicants

BOEMRE review can be a four (4) to six (6) month process 

The RSA process can take one (1) to three (3) months 


